COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2015

ESTI MATE SUMVARY 13: 43: 13
CONTI D C20225 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20225- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 84.0  DAYS TI VE ALLOW 130 WORK DAYS
SH 16 & SH 21 SYRACUSE TO BRADLEY PERCENT TI ME: 64. 62 ORI G TI VE ALLOW 130 WORK DAYS
PROJECT NO STAO016A- 042
SH 16 & SH 21 SYRACUSE TO BRADLEY
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 11/ 25/ 2015 DATE TI ME STARTED 05/ 11/2015
1910 RAND AVE. DATE LET 03/ 12/ 2015 DATE WORK BEGAN 05/ 11/ 2015
DATE AWARDED 04/ 07/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 20/ 2015 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 (719) 473- 3100 DATE NOTI CE TO PROCEED 05/11/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,993, 282. 03 PARTI Cl PATI NG $ 4,243, 095. 82 $ 788, 232. 13
AWARD PRQIECT AMT: $ 6,264, 268.91 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 60. 67% TOTAL EARNI NGS 4,243, 095. 82 788,232.13
FUNDS AVAI LABLE: $  2,750,186.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,243, 095. 82 788, 232.13
TOTAL CLAI VB $ 0.00 RETAI NAGE - 93, 964. 03 -1,224.64
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,149,131.79 787, 007. 49
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,149,131.79 787, 007. 49
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 787, 007. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20225

PCN: 20225-BI D

PRQJECT: STA016A- 042

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090 *Renoval of Delineator

0015 202-00190 Renoval of Concrete Medi an Cover

0020 202-00200 Renoval of Sidewal k

0025 202-00203 Renoval of Curb and Cutter

0030 202-00206 Renoval of Concrete Curb Ranp

0035 202-00220 Renoval of Asphalt Mat

0040 202-00240

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00810

*Renoval of G ound Sign

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
14, 620. 43000
240. 000
EACH
3. 24000
461. 000
SY
10. 65000
25. 000
SY
9. 60000
478. 000
LF
5. 01000
86. 000
SY
17. 43000
1, 640. 000
SY
4.55000
162, 714. 000
SY
1. 42000
13, 175. 000
SF
2. 25000
28. 000
EACH
54. 00000
2,176. 000
LF

6. 31000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 900
0. 100

[y

. 000

8. 000
64. 000
72.000

461. 000
0. 000
461. 000

25. 000
0. 000
25. 000

376. 000
102. 000
478. 000

23. 000
0. 000
23. 000

377.000
697. 000
1, 074. 000

80, 773. 000
12, 712. 000
93, 485. 000

5, 406. 000
0. 000
5, 406. 000

0. 000
0. 000
0. 000

2,151. 000
0. 000
2,151. 000

Page 2
ESTI MATE RUN 12/ 07/ 2015

13:43: 13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 462. 04
14, 620. 43
207. 36
233.28
0. 00
4,9009. 65
0. 00
240. 00
511. 02
2,394.78
0. 00
400. 89
3,171.35
4, 886. 70
18, 051. 04
132, 748. 70
0. 00
12, 163. 50
0. 00
0. 00
0. 00
13, 572. 81



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20225-BI D ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO16A- 042 ESTI MATE NO 0007 13: 43: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 01300 *Renoval of End Anchorage 9. 000 6. 000
EACH 0. 000 0. 00
371. 07000 6. 000 2,226. 42
0065 203- 00010 Uncl assi fied Excavation (Conplete In Place) 14, 051. 050 9, 652. 050
cY 4, 399. 000 57, 494. 93
13. 07000 14, 051. 050 183, 647. 22
0070 203- 00062 Enbanknent Material (Conplete In Place) (Special) 6, 050. 000 3, 025. 000
cY 2,722.000 64, 865. 26
23. 83000 5, 747. 000 136, 951. 01
0075 203-01500 Bl adi ng 99. 080 34. 830
HOUR 64. 250 8, 966. 73
139. 56000 99. 080 13, 827. 60
0080 203-01597 Pot hol i ng 44. 500 44.500
HOUR 0. 000 0. 00
243. 00000 44.500 10, 813. 50
0085 203-01620 Sweepi ng 40. 000 5. 000
HOUR 0. 000 0. 00
138. 21000 5. 000 691. 05
0090 207-00205 Topsoi | 7,502. 000 6, 000. 000
cY 1, 502. 000 7,269. 68
4. 84000 7,502. 000 36, 309. 68
0095 208-00002 *Erosion Log (12 Inch) 2,900. 000 1, 490. 000
LF 0. 000 0. 00
3. 35000 1, 490. 000 4,991. 50
0100 208-00011 *Er osi on Bal es (Wed Free) 9. 000 9. 000
EACH 0. 000 0. 00
16. 75000 9. 000 150. 75
0105 208-00020 *Silt Fence 8, 500. 000 6, 892. 000
LF 0. 000 0. 00
1.12000 6, 892. 000 7,719. 04
0110 208-00035 *Aggr egat e Bag 200. 000 88. 000
LF 0. 000 0. 00

6. 14000 88. 000 540. 32



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20225-BI D ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO16A- 042 ESTI MATE NO 0007 13: 43: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 296. 00000 1. 000 1, 296. 00
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
2,160. 00000 2.000 4, 320. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
59. 40000 0. 000 0. 00
0130 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 1. 000
HOUR 0. 000 0. 00
118. 80000 1. 000 118. 80
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 60. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0140 208-00107 Renoval of Trash 109. 000 109. 000
HOUR 0. 000 0. 00
54. 00000 109. 000 5, 886. 00
0145 208- 00205 *Erosi on Control Supervisor 300. 000 146. 500
HOUR 34. 000 1, 468. 80
43. 20000 180. 500 7,797.60
0150 210-00750 *Reset Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
2, 769. 23000 1. 000 2,769. 23
0155 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
356. 40000 0. 000 0. 00
0160 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0165 210-01130 *Reset Cuardrail Type 3 350. 000 0. 000
LF 0. 000 0. 00

10. 80000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20225-BID ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0007 13:43:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
614. 27000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 14. 000 0. 000
ACRE 3. 500 6, 449. 84
1, 842. 81000 3.500 6, 449. 84
0180 213-00003 *Mil ching (Weed Free) 11. 000 0. 000
ACRE 0. 000 0. 00
502. 58000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 2,200. 000 0. 000
LB 0. 000 0. 00
2.35000 0. 000 0. 00
0190 213-00150 *Bonded Fi ber Matrix 10. 000 0. 000
ACRE 0. 000 0. 00
3, 015. 51000 0. 000 0. 00
0195 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 14, 500. 000 0. 000
d ass
SY 0. 000 0. 00
2.62000 0. 000 0. 00
0200 240- 00000 *WIdlife Biologist 20. 000 16. 500
HOUR 0. 000 0. 00
108. 00000 16. 500 1, 782.00
0205 304- 06007 Aggregat e Base Course (O ass 6) 2, 082. 000 1,121. 000
CY 0. 000 0. 00
19. 60000 1, 121. 000 21,971. 60
0210 304- 09000 Aggregat e Base Course (Special) 3,171. 000 1, 200. 000
cY 461. 000 4,139.78
8. 98000 1, 661. 000 14, 915. 78
0215 304- 09100 Aggregate Base Course (Recycled Asphalt Pavenent) 1, 866. 000 1, 458.530
TON 391. 110 8,530. 11
21.81000 1, 849. 640 40, 340. 65
0220 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 77,098. 000 66, 923. 000
0-8"
( ) SY 0. 000 0. 00
2.22000 66, 923. 000 148, 569. 06



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20225-BI D ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO16A- 042 ESTI MATE NO 0007 13: 43: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 60, 629. 000 54, 965. 000
8-12"
( ) SY 0. 000 0. 00
2. 66000 54, 965. 000 146, 206. 90
0230 310-00614 Ful| Depth Reclamation Of Hot M x Asphalt Pavenent 5, 486. 000 5, 486. 000
12-16"
( ) SY 0. 000 0. 00
2. 66000 5, 486. 000 14,592. 76
0235 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 616. 690 552. 900
TON 63. 790 7,690.52
120. 56000 616. 690 74, 348. 15
0240 403-34821 Hot M x Asphalt (Gading SX) (100) (PG 58-28) 16, 184. 000 7,946. 190
TON 6, 742. 550 405, 294. 68
60. 11000 14, 688. 740 882, 940. 16
0245 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 32, 631. 000 14, 627. 750
TON 0. 000 0. 00
67. 89000 14, 627. 750 993, 077. 95
0250 411-10255 Enul sified Asphalt (Sl ow Setting) 14, 731. 000 7,415. 000
GAL 182. 000 953. 68
5. 24000 7,597. 000 39, 808. 28
0255 420-00103 Geotextile (Erosion Control) (dass 2) 1, 676. 000 0. 000
5% 1, 676. 000 7,123.00
4. 25000 1, 676. 000 7,123.00
0260 506- 00206 Riprap (6 Inch) 564. 000 321. 000
cY 243. 000 13, 763. 52
56. 64000 564. 000 31, 944. 96
0265 506- 01020 Geogri d Rei nforcenent 18, 663. 000 10, 189. 000
Sy 8,474.000 17, 286. 96
2. 04000 18, 663. 000 38, 072.52
0270 605-00040 4 Inch Perforated Pipe Underdrain 1, 900. 000 0. 000
LF 0. 000 0. 00
10. 04000 0. 000 0. 00
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,176. 000 550. 000
LF 1, 163. 000 24,632. 34

21. 18000 1, 713. 000 36, 281. 34



CONTI D C20225

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PON: 20225-BI D ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0007 13:43:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606- 01340 *End Anchorage Type 3D 4.000 1. 000
EACH 0. 000 0. 00
945. 67000 1. 000 945. 67
0285 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 487. 37000 0. 000 0. 00
0290 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 551. 09000 0. 000 0. 00
0295 606- 02005 *End Anchor age (Fl ared) 3. 000 1. 000
EACH 0. 000 0. 00
2,001. 13000 1. 000 2,001.13
0300 607-11525 Fence (Plastic) 200. 000 100. 000
LF 0. 000 0. 00
4. 32000 100. 000 432. 00
0305 608-00000 Concrete Sidewal k 44. 000 44.000
SY 0. 000 0. 00
62. 85000 44.000 2,765. 40
0310 608-00010 Concrete Curb Ranp 23. 000 18. 000
SY 0. 000 0. 00
164. 37000 18. 000 2,958. 66
0315 608-00015 Det ect abl e Vr ni ngs 217.000 217.000
SF 0. 000 0. 00
54. 00000 217.000 11, 718.00
0320 609-21020 Curb and CGutter Type 2 (Section II-B) 174. 000 84. 500
LF 0. 000 0. 00
24.58000 84. 500 2,077.01
0325 609-60011  Curb Type 6 (Section M 1, 000. 000 567. 000
LF 0. 000 0. 00
8. 39000 567. 000 4,757.13
0330 612-00001  *Delineator (Type I) 482. 000 0. 000
EACH 0. 000 0. 00
18. 36000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20225-BID ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0007 13:43:13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 612-00002 *Del i neator (Type I1) 215. 000 0. 000
EACH 0. 000 0. 00
19. 44000 0. 000 0. 00
0340 612-00003 *Del i neator (Type I11) 13. 000 0. 000
EACH 0. 000 0. 00
20. 52000 0. 000 0. 00
0345 614-00011 *Sign Panel (dass I) 63. 000 0. 000
SF 30. 000 550. 80
18. 36000 30. 000 550. 80
0350 614-00012 *Sign Panel (Oass I1) 287. 000 0. 000
SF 72.000 1,399. 68
19. 44000 72.000 1,399. 68
0355 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 7. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
0360 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 26. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
356. 40000 0. 000 0. 00
0365 614- 80385 Runble Strip 43, 944. 000 0. 000
LF 0. 000 0. 00
0. 05000 0. 000 0. 00
0370 625- 00000 Construction Surveyi ng 1. 000 0.520
LS 0.230 23,081. 35
100, 353. 70000 0. 750 75, 265. 27
0375 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
363, 550. 84000 1. 000 363, 550. 84
0380 626- 01000 Public Information Services 1. 000 0. 600
LS 0.100 1,334.58
13, 345. 83000 0. 700 9, 342. 08
0385 627-00005 *Epoxy Pavenent Mar ki ng 524. 000 0. 000
GAL 0. 000 0. 00
78. 30000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20225-BID ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0007 13:43:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 627-00011 *Pavenent Marking Paint (Wt erborne) 1, 713. 000 935. 000
GAL 66. 000 2,245.32
34. 02000 1, 001. 000 34, 054. 02
0395 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 928. 000 0. 000
SF 0. 000 0. 00
11. 34000 0. 000 0. 00
0400 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 915. 000 0. 000
SF 0. 000 0. 00
12. 42000 0. 000 0. 00
0405 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 4, 364. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 26000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 5, 000. 000 2, 159. 250
HOUR 733. 500 18, 784. 94
25. 61000 2,892. 750 74, 083. 33
0415 630-00007  *Traffic Control Inspection 80. 000 67.000
DAY 7.000 779. 38
111. 34000 74. 000 8, 239. 16
0420 630-00012  *Traffic Control Management 130. 000 100. 000
DAY 24.000 17, 369. 04
723.71000 124. 000 89, 740. 04
0425 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 4. 000
EACH 0. 000 0. 00
1, 224. 74000 4.000 4, 898. 96
0430 630-80336 *Barricade (Type 3 MB) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
334. 02000 2.500 835. 05
0435 630-80341  *Construction Traffic Sign (Panel Size A) 100. 000 48. 500
EACH 1. 500 66. 81
44. 54000 50. 000 2,227.00
0440 630-80342  *Construction Traffic Sign (Panel Size B) 175. 000 58. 000
EACH 0. 000 0. 00
94. 64000 58. 000 5, 489. 12



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20225-BID ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0007 13:43:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0.00
0450 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
7, 793. 82000 1. 500 11, 690.73
0455 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 336. 08000 2.500 3, 340. 20
0460 630-80360  *Drum Channel i zi ng Device 500. 000 166. 000
EACH 0. 000 0. 00
50. 10000 166. 000 8, 316. 60
0465 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 12. 000 6. 000
EACH 0. 000 0. 00
61. 24000 6. 000 367. 44
0470 630-80370 Concrete Barrier (Tenporary) 1, 344. 000 672. 000
LF 0. 000 0. 00
23.97000 672. 000 16, 107. 84
0475 630-80380 *Traffic Cone 300. 000 117.500
EACH 0. 000 0. 00
20. 04000 117.500 2,354.70
0480 630-80391  *Channelizing Device (Fixed) 200. 000 74.500
EACH 0. 000 0. 00
66. 80000 74. 500 4,976. 60
0485 630-80510 *Mobi | e Pavement Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 620. 00000 0. 000 0. 00
0490 630-85011 *| npact Attenuator (Tenporary) 1, 188. 000 442.000
DAY 152. 000 8, 461. 84
55. 67000 594. 000 33, 067. 98
0495 630-85041 *Mobi | e Attenuat or 200. 000 113. 000
DAY 31. 000 10, 354. 62
334. 02000 144. 000 48, 098. 88



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20225-BI D ESTI MATE RUN 12/ 07/ 2015
PRQIECT: STAO016A- 042 ESTI MATE NO 0007 13:43:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 28, 834. 100
FA 0. 000 0. 00
1. 00000 28, 834. 100 28, 834. 10
0525 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 2, 065. 000
HOUR 1, 073. 000 1, 073. 00
1. 00000 3,138. 000 3,138. 00
0530 700-70025 F/' A Quality Incentive Paynent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70031 F/ A | NTERI M SURFACE REPAI R 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 900- 00006 Added Item (Dol lar)/ Wrking time violations -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0710 627-00011 Pvnt Mg Paint (Waterborne) Hand applied 46. 000 22.000
GAL 24.000 2,622.00
109. 25000 46. 000 5, 025. 50



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20225-BID ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0007 13:43:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 630- 80367 *Portable Traffic Speed Monitor 24.000 9. 000
EACH 3. 000 1,845.75
615. 25000 12. 000 7,383.00
0720 900- 00004 Added Item (Cubic Yard)/ Stockpile and haul FDR 0. 000 0. 000
mat eri al
CY 0. 000 0. 00
11. 28000 0. 000 0. 00
0725 203-00100 Muick Excav Renove unsuitabl e subgrade material 122. 000 122.000
CY 0. 000 0. 00
11. 94000 122. 000 1, 456. 68
0730 900- 00007 Added Item (Each)/ Proof Roll 0. 000 0. 000
EACH 0. 000 0. 00
701. 12000 0. 000 0. 00
0735 304- 06009 ABC (CL 6) (Spec) crushed concrete different supplier 0. 000 0. 000
TON 0. 000 0. 00
16. 23000 0. 000 0. 00
0740 506-01020 Geogrid Reinforce Different supplier 2,080. 000 0. 000
5% 2, 080. 000 6, 697. 60
3.22000 2,080. 000 6, 697. 60
0745 900- 00004 Added Item (Cubic Yard)/ Blade FDR material back 0. 000 0. 000
CY 0. 000 0. 00
16. 23000 0. 000 0. 00
0750 605-00061 6 In PP Underdrain (Special) CP South of SH 16 0. 000 0. 000
LF 0. 000 0. 00
53. 71000 0. 000 0. 00
0755 626-00100  Mbbilization (wo Autopay) 0. 000 0. 000
LS 0. 000 0. 00
458. 86000 0. 000 0. 00
0760 625-00001 Const Surveying (Hour) Additional Surveying 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0765 900- 00024 Added Item (Ton)/ Rock Trench 0. 000 0. 000
TON 0. 000 0. 00
56. 99000 0. 000 0. 00



CONTI D: 20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 20225-BI D ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO16A- 042 ESTI MATE NO. 0007 13:43:13

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0770 507-00000 Conc S and D Pave 0. 000 0. 000
cY 0. 000 0. 00
548. 11000 0. 000 0. 00
0775 900-00012  Added Item (Foot)/ 18 IN Plastic Pipe (CP) 0. 000 0. 000
LF 0. 000 0. 00
81. 87000 0. 000 0. 00
0780 603-30018 18 In SES 0. 000 0. 000
EACH 0. 000 0. 00
721. 98000 0. 000 0. 00
0785 626-00100  Mbhilization (w o Autopay) 0. 000 0. 000
LS 0. 000 0. 00
458. 86000 0. 000 0. 00
0790 625-00001  Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0795 605- 83560 6 In Pipe Underdrain 0. 000 0. 000
LF 0. 000 0. 00
37. 98000 0. 000 0. 00
0800 626-00100  Mbhilization (w o Autopay) 0. 000 0. 000
LS 0. 000 0. 00
458. 86000 0. 000 0. 00
0805 625-00001  Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6,689,830.37$  755,999.35$% 3,981, 787.62
CAT NO0201 FONTAI NE | NTERSECTI ON
0545 202-00195  Renpval of Median Cover 650. 000 650. 000
5% 0. 000 0. 00
10. 35000 650. 000 6, 727. 50
0550 202-00200 Renpval of Sidewal k 61. 000 60. 000
5% 0. 000 0. 00
9. 60000 60. 000 576. 00



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20225-BID ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0007 13:43:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201  FONTAI NE | NTERSECTI ON
0555 202-00203 Renoval of Curb and CGutter 871. 000 871. 000
LF 0. 000 0. 00
5. 01000 871. 000 4,363.71
0560 202- 00206 Renoval of Concrete Curb Ranp 76. 000 76. 000
SY 0. 000 0. 00
17. 43000 76. 000 1, 324. 68
0565 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 1. 000 4,430.76
4, 430. 76000 1. 000 4,430.76
0570 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
498. 46000 0. 000 0. 00
0575 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
298. 23000 38. 000 11,332.74
0580 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
335. 00000 42.000 14, 070. 00
0585 608-00000 Concrete Sidewal k 57. 000 0. 000
SY 7.000 439. 95
62. 85000 7.000 439. 95
0590 608-00010 Concrete Curb Ranp 62. 600 0. 000
SY 62. 600 10, 289. 56
164. 37000 62. 600 10, 289. 56
0595 609-21011 Curb and Qutter Type 2 (Section I-M 651. 000 0. 000
LF 456. 700 12, 207.59
26. 73000 456. 700 12, 207.59
0600 610-00030 Medi an Cover Material (Concrete) 3, 901. 000 0. 000
SF 0. 000 0. 00
7.22000 0. 000 0. 00
0605 613- 00206 *2 Inch BElectrical Conduit (Bored) 424. 000 365. 000
LF 0. 000 0. 00
11. 63000 365. 000 4,244. 95



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20225-BI D ESTI MATE RUN 12/ 07/ 2015
PRQIECT: STAO16A- 042 ESTI MATE NO 0007 13: 43: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  FONTAI NE | NTERSECTI ON

0610 613-00306 *3 Inch Electrical Conduit (Bored) 848. 000 730. 000
LF 0. 000 0. 00
13. 85000 730. 000 10, 110. 50
0615 613-01100 *1 Inch BElectrical Conduit (Plastic) 40. 000 0. 000
LF 40. 000 354. 40
8. 86000 40. 000 354. 40
0620 613-01200 *2 Inch BElectrical Conduit (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
9. 97000 50. 000 498. 50
0625 613-01300 *3 Inch BElectrical Conduit (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
11. 08000 100. 000 1,108.00
0630 613-07060 *Pul | Box (18"x30"x18") Deep 8. 000 8. 000
EACH 0. 000 0. 00
664. 62000 8. 000 5,316. 96
0635 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
7, 753. 85000 1.000 7,753.85
0640 613-13000 *Lumi naire (LED) 4.000 4.000
EACH 0. 000 0. 00
875. 08000 4.000 3, 500. 32
0645 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
542. 77000 8. 000 4,342.16
0650 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
775. 39000 10. 000 7,753.90
0655 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00
891. 69000 4.000 3, 566. 76
0660 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00

1, 113. 23000 4.000 4,452. 92



CONTI D: C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20225-BI D ESTI MATE RUN 12/ 07/ 2015
PRQJECT: STA016A- 042 ESTI MATE NO. 0007 13:43:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 FONTAI NE | NTERSECTI ON
0665 614- 72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
703. 39000 0. 000 0.00
0670 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 4.000 4,510. 52
1, 127. 63000 4. 000 4,510. 52
0675 614-72887 *M crowave Vehicle Radar Detector 4. 000 4. 000
EACH 0. 000 0. 00
7,310. 77000 4. 000 29, 243. 08
0680 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
12, 899. 08000 2.000 25,798. 16
0685 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
18, 868. 43000 2.000 37, 736. 86
CAT 0201 CURRENT AMI  $ 258,197.78 $ 32,232.78$% 216, 054.33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620- 00002 Field Ofice (Qass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 916. 48000 1. 000 25,916. 48
0695 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 367. 40000 1. 000 16, 367. 40
0700 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 485. 00000 2.000 2,970. 00
CAT 0400 CURRENT AMI  $ 45, 253.88 $ 0.00% 45, 253. 88

PRQJIECT TOTAL CURRENT AMI $ 6,993,282.03 $

788,232.13$ 4,243,095. 83



